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ESTIMATE RUN 12/03/2018

ESTIMATE SUMMARY 12:27:04

CONTID: C21743R        ESTIMATE NO: 0004 PROG 2005

PCN: 21743R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 STRIPING & RUMBLE STRIPS PERCENT TIME:

PROJECT NO: NHPP5502-096                  

US550 STRIPING & RUMBLE STRIPS

NAME OF ROAD:  

PROJECT COUNTIES: OURAY

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 726,177.38 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 660,992.61 NON-PARTICIPATING 40,428.22

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

86.65%

96,922.36

40,428.22

40,428.22

40,428.22

$

$

$

$

0.00

629,255.02

629,255.02

0.00

629,255.02

-9,914.89

0.00

619,340.13

0.00

AMOUNT DUE 619,340.13 40,428.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,428.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

84.0 TIME ALLOW: 8/21/2018 ??:??:??

ORIG TIME ALLOW: 6/29/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/29/2018

05/29/2018

08/20/2018

08/20/2018

12/03/2018

03/01/2018

04/10/2018

04/27/2018

05/29/2018
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PCN: 21743R-BID   ESTIMATE RUN 12/03/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 46,126.000

0.000

202-00250  
 

27,675.6046,126.000

0.00

46,126.000

SF  

0.60000

0010 Removal of Ground Sign 1.000

0.000

202-00810  
 

415.001.000

0.00

1.000

EACH

415.00000

0015 Sweeping (With Pickup Broom) 62.000

0.000

203-01622  
 

23,560.0062.000

0.00

62.000

HOUR

380.00000

0020 *Erosion Log Type 2 (18 Inch) 56.000

0.000

208-00009  
 

770.0056.000

0.00

56.000

LF  

13.75000

0025 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.50000

0030 *Removal and Disposal of Sediment (Labor) 5.250

0.000

208-00103  
 

304.505.250

0.00

5.250

HOUR

58.00000

0035 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

145.00000

0040 Removal of Trash 7.000

0.000

208-00107  
 

581.007.000

0.00

7.000

HOUR

83.00000

0045 *Erosion Control Management 7.000

0.000

208-00207  
 

2,730.007.000

0.00

7.000

DAY 

390.00000

0050 Cover Coat Material (Type I) 133,857.000

0.000

409-01015  
 

137,872.71133,857.000

0.00

133,857.000

SY  

1.03000

0055 Emulsified Asphalt (CRS-2P) 53,361.000

0.000

411-10216  
 

101,385.9053,361.000

0.00

53,361.000

GAL 

1.90000
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PCN: 21743R-BID   ESTIMATE RUN 12/03/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Emulsified Asphalt (Slow-Setting) 8,639.000

0.000

411-10255  
 

12,526.558,639.000

0.00

8,639.000

GAL 

1.45000

0065 *Sign Panel (Class II) 214.000

0.000

614-00012  
 

4,922.00214.000

0.00

214.000

SF  

23.00000

0070 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 240.000

0.000

614-01585  
 

5,520.00240.000

0.00

240.000

LF  

23.00000

0075 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

20.000

0.000

614-01588  
 

4,800.0020.000

0.00

20.000

EACH

240.00000

0080 *Rumble Strip (Grinding)(Asphalt) 73,425.000

0.000

614-80391  
 

29,370.0073,425.000

0.00

73,425.000

LF  

0.40000

0085 *Mobilization 0.634

0.000

626-00000  
 

57,060.000.634

0.00

1.000

L S 

90,000.00000

0090 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

3,160.001.000

0.00

1.000

L S 

3,160.00000

0095 *Pavement Marking Paint (High Build) 2,450.000

0.000

627-00013  
 

72,275.002,450.000

0.00

2,714.000

GAL 

29.50000

0100 *Pavement Marking Paint (High Build) (Temporary) 921.000

0.000

627-00013  
 

32,971.80921.000

0.00

985.000

GAL 

35.80000

0105 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

580.000

0.000

627-30405  
 

6,496.00580.000

0.00

1,646.000

SF  

11.20000

0110 *Flagging 954.000

0.000

630-00000  
 

21,942.00954.000

0.00

1,000.000

HOUR

23.00000
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PCN: 21743R-BID   ESTIMATE RUN 12/03/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pilot Car Operation 199.500

0.000

630-00001  
 

8,379.00199.500

0.00

200.000

HOUR

42.00000

0120 *Traffic Control Inspection 3.000

0.000

630-00007  
 

315.003.000

0.00

4.000

DAY 

105.00000

0125 *Traffic Control Management 35.000

0.000

630-00012  
 

26,775.0035.000

0.00

35.000

DAY 

765.00000

0130 *Construction Traffic Sign (Panel Size A) 45.900

0.000

630-80341  
 

963.9045.900

0.00

51.000

EACH

21.00000

0135 *Construction Traffic Sign (Panel Size B) 19.800

0.000

630-80342  
 

415.8019.800

0.00

22.000

EACH

21.00000

0140 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

1,710.001.800

0.00

2.000

EACH

950.00000

0145 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.800

0.000

630-80357  
 

1,233.001.800

0.00

2.000

EACH

685.00000

0150 *Drum Channelizing Device 56.700

0.000

630-80360  
 

121.9156.700

0.00

63.000

EACH

2.15000

0155 *Traffic Cone 180.000

0.000

630-80380  
 

189.00180.000

0.00

200.000

EACH

1.05000

0160 *Mobile Pavement Marking Zone 0.945

0.000

630-80511  
 

2,386.130.945

0.00

1.050

L S 

2,525.00000

0165 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

40,000.000

F A 

1.00000
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PCN: 21743R-BID   ESTIMATE RUN 12/03/2018

PROJECT: NHPP5502-096                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0175 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0185 Methyl Methac Pvmt Mkg (WS) 0.000

1,646.000

627-40010  
 

21,094.461,646.000

21,094.46

1,646.000

SF  

12.81559

0190 Added Item (Lump Sum)/ Remobilization & Flexible 
Pavement Markers

0.000

1.000

900-00014  
 

19,333.761.000

19,333.76

1.000

L S 

19,333.76000

CAT 629,255.0240,428.22726,177.38CURRENT AMT0200 $ $ $

$ 629,255.0240,428.22$726,177.38$CURRENT AMTPROJECT TOTAL


